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JACOBS® 
CALL !N'.NUMBER: 
·PARTICIPANT CODE: 

/ 

 
 

·Client 

·prqject ' 

Pr~pared By 

.Subject 

'USAGE NewHedford Office -Date 
, 

November:30, -2016 

New Bedford Harbor Superfund Site :Project No. 35BG1001 

:Steve Sills :Note.No. 607 
' 

New Bedford Harbor - Client Update Meeting 

Participants :{* Denotes-Part Time Participation) ·I .Distribution (attende~s,plu~) J Seebel_ow 

·£!!fil!! EPA MassDEP ~ · :eattelle C 

~ 

Ellen Iorio Dave-Dickerson Anita ·Rigassio Smith ', Jessica Tenzar 

Marie Esten 'Elaine Stanley Steve Sills Patty White 

Bob Christie Hoshaiah .Barci;yski Sevenson Steve Fox 

Tim:Rezendes AbdulTahlil Joe .Mahoney 

Peter,Hugh Ginny l:ombardo J9e Burke ' 

·SAFETY/SITE 'MAINTENANCE 

Safety .Alert Notes 
Areas C and. D are still active sites, wear hard hats .and vests when walkinQ-at the site. 
General ,preparations for winter work are underwav-including PPE for crews. 

·Project Notes 

; 

103 Sawyer Street 

:New Bedford, MA 02746 

508-996-5462 

508-996-6742 

. WWW,iacobs.com 

Due to'the increased activity atPMC, trucktraffic'hasincreased around Area G. Note.that access·tothe work area is only.available 
through Area C. ,. 

Site Maintenance Jacobs continues normal-site maintenance andwinterization .atlhe Area C.facilitv. 
Themet·station will:be scheduled.for its annual calibration soon. 
SealinQ of:the pavement at AreaD (funded under the :2016 O&M :budget) ·is on :hold. 

J 

Distribution: Participants; Jacobs: Document Control File, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie:Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Sean-Healey, Debra Hickman, Alison 
Hutchins,an, Will Kenyon, Kirk Morris, -Mike Morris, Jim Piccuito, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Carl Wilson, Mary Wright; Sevenson: Mike Crystal, ·Marcus Dickhut; USAGE: Tim 
Rezendes, Kevin Coleman, -Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio, Sheila Winston-Vincuilla, Peter Hugh, Steve .Wolf, Marie Esten, Christine Johnson; EPA: Cynthia .Catri, David Peterson, Elaine Stanley, Ginny Lombardo, 
Dave Lederer, Barb Bergen,.Dave Dickerson,.Hoshaiah·Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White, John Lally; .KOMEN: Debi Heims,.John Ftizgerald 
ACEaJ23-35BG1001-P4-0097 ' , 1 

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER:  . /I _ l n Ar 
PARTICIPANT CODE:  l ~ ~ --tZr-' \<>\J~ 

;::re *i ~ Al,½, D'c, iz. ·· JACOBS FIELDWORK 

LOWER HARBOR DMUs/CAD.CELL (Current 11/.16) 

MU Design Dredged 1st pass 2nd Verification Verification- Confirmation Confirmation · 
Volume to.Date pass Sampling Sampling Sampling Sampling 

(CY) , Results. Results Due 
Due 

A33 &33A 4,786 4,416 7/1/2016 7/19/2016 .. 11/17/16 {2nd N N {2nd round) N 

round) 

36A 106 106 7/20/2016 7/20/2016 11/3/16 

B33 2,041 1,875 7/28/2016 8/10/2016 8/19/2016 Submitted Submitted 

358 9,539 9,042 9/1/2016 9/20/2016 9/26/2016 Submitted Submitted 

834 993 887 9/21/2016 9/23/2016 . 10/14/2016 Submitted Submitted 

C33 1,479 1,469 9/23/2016 9/28/2016 10/14/2016 Submitted Submitted 

C34 &D34 1,419 1,415 9/29/2016 10/3/2016 10/14/2016 Submitted Submitted 

E34-835 8,530 7,855 - - -

-

E34 9/30/2016 10/3/2016 10/14/2016 Submitted NA 

F34 10/3/2016 10/4/2016 10/14/2016 Submitted NA 

G34 10/4/2016 10/5/2016 10/14/2016 Submitted Submitted 

H34 11/8/2016 11/9/2016 11/17/2016 

134 10/6/2016 10/6/2016 11/3/16 

11/17/2016 

(re-dredge) 

J34 10/6/2016 10/6/2016 11/17/2016 

K34 10/7/2016 10/7/2016 11/3/16 

A34 10/31/2016 11/3/2016 11/17/2016. 

{ 12/6/1.6 

A35 10/19/2016 . 10/20/2016 11/3/16 

B35. 10/14/2016 10/20/2016 . .. 11/3/16 
,, 

C35 ., . ' 2;852 2,481 . 10/26/2016 11/8/20.16 11/17/2016 ; 

ACE-J23-35BG1001-P4-0097 ' 2 

Progress Final 
Bathy Bathy 

Survey Survey 

y 

10/24/16 11/18/16 

10/24/2016 

10/24/2016 

10/24/2016 

_ Project Notes 

Date 
Area 

103 Savvyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

Cleared 

N Private dock to be 

removed in Nov 

- "Hopscotch Area" 

that encompasses 

the following MU's: 

A35, 835; A34; E34; 

F34; G34; H34; 134; 

J34; and K34 as 

presented below 

Dock has been 

moved 

Heart of Darkness 

area 

Dredge to,docks 

Pioe crossing. 

(b) (5), (b) (6)

(b) (5), (b) (6)



CAL;L IN NUMBER: 
PARTICIPANT CODE: 

 
 

MU Design Dredged 1st'.pass; 2nd 
Volume to Date .pass 

I 

(CY) 

37G ' 

37D 

A36,B36 
: 

CAD Cell - - - --

Action 
CAD Cell Curtain Inspections I 

Phase II Archaeolooical lnvestioation 
Shipwr~ck-Geqphysical investigation/probing 

PMC shoreline excavation 

Aerovox 21e Project 

Preparations for Potential·dredging,at:Mcibynick 
MarinaJn Lower Harbor · , -

Event Samples 
-Collection 

Water Quality Monitoring 11/2015 
(Lower and Uooer.Harbor) and2/2016 

. 

_Project No,tes 
-103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www,jacobs.com· · 
\ 

Verification · Verification - 'Confirmation Confirmation .Progress Final ·Date Notes 
Sampling Sampling Sam_pling ·samplirig ·'. Bathy 'Bat~y Area 

' Results : .Results Due Survey. Survey: .Cleared 
Due 

Need to move 

moorings . 
Perform with 37C 

' Moby Dick - waiting 
\. for legal aooroval 

- - - - Week-·of -· - Track Progress 

10/31 ·survev date 

OTHER FIELDWORK 

:Date -·Notes , 

·Ongoing r· ,Curtainwillbe replaced·by•FFP Contractor a1 start.of contract. 
·Onooing Weeklv.orogress reports. Crews-back onsite this week: ' 

Scheduling activity Based on discussions-with 'David Robinson .(Archeolqgist), :CR will_:conductprobing- · 
-and sub~bottom :profile, (if successful). Magnetometer has been,eliminated: 
-Anticipate .completing the survey ,after .the Thanksgiving •holiday at,-the earliest. 

Ongoing - Yesterday, (11 /29), the :PMC excavation-activities were .initiated. ·Charette meeting 
was held·on 1'1/22 betwe_en stakeholders·.(EPA, USAGE, CoNB, Jacobs, and SES), 
to discuss :PMC restoration. 

Ongoing· According .to Jacobs (Josh), the excavation .and-back filling activities have been 
completed :anq AVX is waiting for ,permeability,.test results ,prior- to :paving the 

--- excavation areas. 
Awaiting access .EPA (Davel.) has been working with:the'Moby-Dick.Marina.on signature of Access 

Agreement Agreement. Jacobs (Mark G.) has been discussing-with·Mciby Dick,Mar.ina the# of 
poles that will have to be replaced. SES-(Joe M.) is getting pricing from vendors for 
the_poles, which will be forwarded to USAGE (Tim Rl 

SAMPLING AND ANALYSIS 

Analytical Unvalidated Validated Notes 
Testina Results •results 

.. 

PCB, y y . ·Boat~based WQM was :completed on 1-1/29/201.6 in the Lower 
TSS,Turb · . Harbor and in ·Piefce .Mill Cove .on 11130 and .12/1. 

3 

,: 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

Event 

· Near shore CDAVerification Sampling 

Near shore CDA Confirmatory 
Sampling 
,, - -

Action 
Aerovox 21e Project- Phase· lll'RAP 

City of New Bedford Update 

SuperJTI· 

' 

-Proj~ctNotes 
· 103 Sawyer Street 

New Bedford; MA 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

Samples Analytical Unvalidated Validated Notes. •, 

Collection Testing 
:·10(14/2016 IA ., 

·PCB 
congener 

-

' 

Date 
Ongoing 

Ongoing 

Ongoing. 

Results results 
y y .· Sampling was completed at H34, A34; C35, 134, J34 and '' 

~ 

A33/33Aon 1'1/17 and-11/18. 
· Prevalidated PCB congener results for confirmatory samples 
from MUs-833, 358, C33,,8'34, C34, D34 and G34 were 

' submitted 11/23/16. MU A34Jl!TI),eresamp.led 12/6/16 after re-
· dredging. · w'AS · 

MEETINGS/OTHER ACTIVITIES 

Notes·-· 
EPA awaiting responses·to comments s'ubmitted to MassDEP oii-the Phase Ill Remedial 
Action Plan and the IRA status report #7 on 9/19. MassDEP scheduled a meeting witltEPA, 
USACE, and Jacobs·or:i 12/1 (10-12). _Second meetirig·scheduled'for-12/8·(10-1) with the 
same ·parties and AVX and CoNB. · · ·, ' 
- EPA (Ginny) provided the Draft Final Pierce Mill Cove Intertidal Remediation Plan to the 

. CoNB (Michelle) on. 9/21. 
- Should.Michelle be included for charette for PMC? 
- ·Final Pierce Miff Cove Plans will.be provided to CoNB (Mic_helle). -
- . EPA (Elaine) to follow up·with CoNB (Michelle) about·both·the Phase Ill comments for 
Aerovox and the fencing along the Aerovox shoreline. 

· On 10/19/2016, met with Jacobs (including subcontractors). and Battelle to discuss program 
and identify potential positions for program.- On 11/9 Jacobs (Steve F & Mark G), USACE 

. (Ellen), and EPA (Dave L'.:.) discussed potential positions. Jacobs· (Steve· F.) provided table· 
1--------------'--+------~--·1-P._1r_e_se_n_t_in........_aP_o~te'-n'--'-ti_a...JI P._o_s_;,_it_io_n_s_to-'--·-E_P_A_,(.__ID_a_ve_L_,_.)_. _D_;;a_v_e_h..c.ac::..s-=s-'-u-'-'bm-'-=itt.:.::e..:..d....cto.::...;:;:Ec:..P_A-'--J:....Tc..c.I-=l;;.;;.e=ad=.=----· ---1' 

Cleanup Strateav· Meeting 12/15/2016, 9AM TBD . 
. Meeting with HDC and'Apex 10/26/2016, 11AM · On 10/26, 1;:P.A (Dave L) met with Apex, Jacobs and SES,to discuss pipeline relocation and 

.. · marking; Scow Island, and final SL:Jrface of Hopscotch areas after dredging. EPA (Dave L) also 
met.with Apex to discuss Scow Island. 

NB RR Bridge Replacement Ongoing Completed-by end of year per: Kevin Franklin. · 
/ 

No.· ·Document Name 
', 

· 81- -._ . lntertidal·Phase.2 Study Report-:- Paree[ Maps 

- :. 

( 
DELIVERABLES 

· Organization 
, ' Submit 

Date· 
-:Battelle· 10/12/16' :, 

4 

Comments Reviewer![; -Notes 
Due 

12/30/.16· · Dickerson·; Leder.er Phase,2:report will be 

(b) (5), (b) (6)

(b) (5), (b) (6)



•) 

JACO:BS® 
CALL IN "NUMBER:  
PARTICIPANT CODE:  • 

No. 'Document Name Organization Submit 
- -Date 

. -~ 
' 

B2 Intertidal Phase 3 ·study Report (includes :Phase 4) Battelle -~0/3171.6 
,· 

- ' ,, 
'• 

B3 Final Sedim_enr Report with HT Cs Battelle,· . 
11118/2016 

~e-l~ ~T~Cu. ' : 

' i ~?~ ~e 
~-

; 

·, j -
B4 Lower Harbor Core Comparison Study -Add dual Battelle 

frequency bathy discussion ~ 

B5 Addendum .to Phase· I 'Report - (includes~ Battelle 10/21/16 
.a;,, · .UM---J G l ~ ~ T (£.,CA~ c..,,,. ' 

B6 Water Quality MonitorinQ "F-SP Battelle · 9/29/20j6 
B7 2016/2017 Field.Season .QAPP Battelle 9/29/2016 

,_ 

' 

BB Cliftex Field/Data Report Battelle 11/23/2016 
B9 LH FSPAddendum-#2-- MUs 37C, 37D, A36, 836 Battelle · Week of 

- 11/28 

5 

Comments ' Reviewers 
Due 

-

' 

11/23/16 Lederer, Esten, Hardesty 

' 

12/5/2016 :Star:iley, Esten, Jacobs 

: 

-
-

' Esten, Wtiite, CR 

-
11/18/16 .Esten, Stanley, Rigassio-.. 

Smith 
11/1·0 C(":Stanlev )) 
11/10 C Stanley_)) -

-

I 

12/9/2016 Lewis,(StanleyJ 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508°996-5462 

508-996-6742 

www.iacobs.com 

Notes 

finalized after letters to 
property owners are· 

' finished to ensure 
consistencv. 
Comments received 
from USAGE (Esten) 
and Jacobs (Hardesty). 
The Final report was 
posted to the project · 
Sharepoint site on _11/18; 
.a hardcopy was 
submitted to EPA 
(Elaine) the week of 
11/21. USAGE (Esten) 

· "has back checked 
. comments; several 

change pages will be 
prepared. _,' 

Memo has .been finalized 
and loaded to the 
SharePoint site. 

-
-

Awaiting comments. 
USAGE comments 
received 10/18 and 
verbal comments from 
Stanley on 10/17. 
Awaiting written 
comments .from EPA. 

Draft sample locations 
serit to USAGE and 
Jacobs on 11/28/16. 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS® Project Notes 
103 Sawyer Street 

CALL IN NUMBER:  
New Bedford, MA 02746 

PARTICIPANT CODE:  508-996-5462 
- 508-996-6742 

www.iacobs.com 
\ 

No. Document Name \ Organization Submit Comments Reviewers Notes 
Date Due 

B10 2016 Grou7;w~r Monitoring Te~z~,J Battelle Week of 
1>-11d· ~I - 12/5 

B11 FSP Addendum - PMC intertidaY j Battelle Week of Pending receipt of shape 
verification/confirmatory sampling 11/28/16 · files for design . 

mudflat/subtidal and 
marsh areas 

- . - --
J1 Aerovox Nearshore Data Gap Boring Report Jacobs Late Dec -~a-~ysACE PDT Stanley provided 

voe cross sections - Early Jan guidance on how to 
proceedwith update. 

J2 Update Aerovox Cost Estimate/Alternatives Jacobs 12/9 Stanley, USACE PDT Stanley provided 
(current scope) 

/ 
guidance on how to 
proceed with update. 

J3 Final Pierce Mill Cove Remediation Plan and RCL Jacobs RLSO by~ / Rezendes, Dickerson, RTCs were submitted on 
comments will be responded to following the 12/6 or P~nko, Esten, Coyne Monday, (11/7). Survey 
receipt of the shoreline survey results. 12/7/16 results in progress. 

J4 Pierce Mill Cove Restoration Plan Jacobs 1~6 Rezendes, Dickerson, ,, . 'Penko, Esten, Coyne 
J5 Pierce Mill Cove subtidal model/volume estimate Jacobs 121J!iv..6 

J6 Generic LH Work Plan Jacobs 9/2'6/2016 Iorio, Esten RTCs and RLSO 

' 
; submitted 11/18/16. 

J7 Between the Bridges Jacobs 1/3/17 1/13/17 Iorio, Rezendes, Lederer, 
Lally, Esten 

J8 Moby Dick Marina Jacobs 11/18/16 11/23/16 Iorio, Rezendes, Lederer, Lederer comments 
(subtidal)· Esten received and 

incorporated. Dredging 
', to start 12/5 

J9 Upper Harbor Dredge Plan for LHCC Jacobs Working Iorio, Rezendes, Lederer, Comments submitted on 
draftsey Lally, Esten 12/5 to Jacobs 

11/22 
J10 Parcel 265 After Action Report p_c '-. Jacobs -9ftzm6 .'11110716 ,, Lombardo · EPA (Ginny) is reviewing 

t'Z/'?d 16 comments. 
J11 2015 Data Summary Report (D8-,R) Jacobs 10/26/16 11/23/16 &Stanl~ Awaiting comments. 

Coleman/Re2eReles, Iorio 

6 

(b) (5), (b) (6)

(b) (5), (b) (6)
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JACOB Project Notes .-

103 Sawyer Street 

CALL IN "NUMBER:  New Bedford, MA 02746 

PARTICIPANT CO  
. "508-996-5462 

) 508-996-6742 

" www.jacobs.com 

No. ·/ Document Name Organization ·Submit Comments Reviewers , Notes 
'Date Due 

_J12 -FFP - Contract for Mech Dredging ·in the "LH P&S. .Jacobs 12/2/16 Hugh, USAGE.PDT, . -USAGE backcheck due 
Finalizina foe submittal 

.' 

Lederer, Lally 12/9 -.. 
J13 ·Existing Debris .Map for.City of NB Jacobs Will be completed after 

- -debris operations are 
~'2//6/16 

I 

-;:;:--- complete: 
J14 2014/2015 Ambient Air Report Jacobs 10/14/2016 

A./ 'A _I,-·- .-
Lewis[Lederer11A.ECOM Awaitina comments. .. ,, __ ,u 

J-15 ·pcB )\roclor Method for Ambient Air Analysis Jacobs Lederer Duplicate samples were 
· -Comparison -:>~~ ; collected and analyzed 

. l)L I --~~tlf ~ 
for.both PCB Aroclor 

• method and PCB low 

c¼f. ~ ~ + I ~7 resolution Homolog 
- yvvi7/\e- during 9/20 and 10/20 

events. Jacobs (Mike 
M.) distributed 
preliminary results and 
awaiting 10/20 high 

' 
:resolution homolog 
results. 

J1'6 Dive plan for pipe relocation Jacobs Jacobs to integrate 
USAGE comments and 

... \ I resubmit ' 

J17 Comprehensive Plan Milestones .Jacobs ~'-,/ . --- ---
J17a Subtidal SWACs Refinement .Jacobs 12/1'6'/16\( · 

J17b Present SWAG Refinement, Design Assumptions, Jacobs .. 1,13111v Agencies to provide 
·Initial Cost ·Estimates: Intertidal, Subtidal, -Aerovox, guidance on design and , 
and Cell 1 alternative technologies 

J17t. -Refine Design Assumptions, Updated Cost ! Jacobs ,1/31/17i/ ,Agencies to provide 
Estimates, sequencing of work guidance on design and 

.alternative technoloaies 
J17d Refine Design Assumptions, Updated Cost Jacobs 2/15/16 v Agencies to approve 

Estimates, sequencing of work design, costs, and 
sequencing 

U1 CAD Cell Slope Monitori11g and Consolidation USAGE ·:Ongoing NA Rezendes USAGE-to create cross 
' sections after progress 

7 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER: .  
PARTICIPANT CODE:  

'. 

No. -· Document Name 

· E1 Fate and Transport Model 

-
N1 Coggeshall .~SO As-builts 

r 

Event · · Samples Collection 

August Ambient Air - 8/12 &8/19/16 
SamblinA 

Sept Ambient Air 9/21/2016 
Sampling 

' 

-
.. 

Oct AmbientAir 10/19· and 10/20 
Sampling ) 

·--

Nov Ambient Air ·nn and 11/8 (Lower 
Sampling Harbor), 11/10 and 

11/11 (PMC} 
· PMC Ambient Air 12/1 and 1212· 

Sampling 

\ 

.. Organization Submit 
D~te 

· ERDC - Feb 2·017 
·' 

City of NB 
. - - .. 

; 

' 
. 

/ 

AIR MONITORING 

Comments Reviewers 
Due 

... Iorio, USAGE PDT,· 
' Bergen, Stanley 

-

Project Notes 
103 Sa~er Street 

. , New Bedford, MA 02746 1 

508~99605462. 

508-996-6742 

~-ic1cobs.com 

Notes 

-bathv. ~ 

USAGE (Ellen) will 
check in with Earl. 
W~rk ~em~ins for Sp_ring 
2017. As builts will-be . 
provided after work is 
complete . 

Unvalidated Validated Notes --, 

Results results ' 
y y 

.) .._. 

y .N Note that the monitoring equipment at Stations 59 (Popes Island) ~nd 
. 66 (Huddleston) were tampered with and samples not collected and 
submitted for analysis. 

-

y 
.. The monitoring equipment at Station 66 (Huddleston) was tampered 

with again and samples not collected and submitted for analysis . 
. Jacobs will set-up a cage this this location for the December sampling 
event. - -

N The PMC sampling was pre-excavation. 
' 

The initial PMC sampling round will cohsist of both low resolution and 
! - high resol_ution ho~olog ambient air· sampling methods at four (4) 

locations. 

8 

(b) (5), (b) (6)

(b) (5), (b) (6)
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JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

Parcel or Name of Owner 
17-1 and 17-3/Mike,Panagakos 

Project.Notes 
103 .Sawyer Street 

New Bedford, MA 02746 

, 508-996-5462 

508-9~6-6742 

www.jacobs.com 

RIGHT OF ENTRY/PUBLIC RELEASE 'FORMS 

Ri 
Before dredging of BtB 

4 

Task 
Subtidal/I nter:tidal 

Archeolo 

Notes 
. EPA (Lederer) provided a tentative schedule formid~2017 

throu h 2018 remediation. Waitin for, si ned ROE. 

--w-cuvv"'Q ,,,;~' ~f ~ 
CONTRACT ,ACTIONS 

Contract ,Date Notes < 

TERC TO #1 Incentive Fees and Closeout · Dec 2016 Final action .is with Contracting. 

TERC TO# 6, 7, 8 Incentive Fees :Oec2016 In contracting, Iorio to create PR&C 

TERC T0#'6, 8 Closeout Dec2016 In contractina, Iorio to create'PR&C. -
; 

Bathymetric Survey Contract for FFP 11/29/16 lssue:RFP. · 
< 

Contract 
FFP Contract for Mechanical Dredging.in TBD lssueRFP. 
LH -
Site Visit for FFP Contract TBD ,Aoorox 2~3 weeks after RFP is issued . ..;Earlv-Oecember. ·-
Battelle modification TBD Include scope to.evaluate monitoring well.network; EPA-(Elaine) yes to OU3 cap and no 

to NWS monitming in 20'17. 
RAC Task Order 12/16/2016 Jacobs proposal due. 

) 
9 

(b) (5), (b) (6)

(b) (5), (b) (6)




